
TCR Program – Application Approval Project #41.2 – June 2006 
  
Los Angeles Route 5; add HOV lanes on Golden State Freeway through San Fernando Valley, Route 

170 (Hollywood Freeway) to Route 14 (Antelope Valley Freeway) in Los Angeles 
County. 

   
($ X 1,000) 
Estimated Project Cost: $310,780 TCRP Funds Approved to Date: $40,251 
TCRP Funds – Sub-Project #41.2: $40,251 Phase(s) Approved: All 
TCRP Funds for Project #41: $50,000   
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $34,142  for Phase(s): 2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project 
involves the construction of one High 
Occupancy Vehicle (HOV) lane in each 
direction in the median on Route 5, from 
Route 170 to Route 14. The project also 
involves constructing new soundwalls on 
each side of freeway; widen several 
undercrossings; ramp improvements; 
reconstruction of the Route 5/170 
Interchange to provide direct HOV 
connectors between Route 5 and Route 
170.  The overall project has been 
segmented into two sub-projects for 
implementation: 
• Sub-Project #41.1 (Segment 1):  Route 

118 to Route 14 – HOV lanes with 
mitigating soundwalls. 

• Sub-Project #41.2 (Segment 2):  
Route 170 to Route 118 – HOV lanes. 

 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report, Environmental Document 1/98 12/00 $0
2 PS&E 1/01 9/07 $17,600
3 Utility Relocation 7/01 8/07 $43,800
4 Construction 1/08 3/10 $249,380

Total: $310,780

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $4,027 $30,115 $6,109 $40,251
Proposed

Committed $4,440 $13,685 $43,730 $61,855
Proposed

Committed $9,133 $3,669 $9,133
Proposed

Committed $195,872 $195,872
Proposed

Committed $17,600 $43,800 $249,380 $310,780
Proposed

Totals: $17,600 $43,800 $249,380 $310,780

TCRP State

STIP-RIP State

Totals:

Prop C Measure

RSTP Federal

TCRP 
#41.1 

TCRP 
#41.2
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Prior TCRP Action: 

• Original application was approved for Project #41 on June 6, 2001 (TA-01-09) for $50,000,000 for 
Phases 2, 3, and 4.  A delegated allocation of $11,252,000 was made to Phase 2 and $9,998,000 was 
made to Phase 3. 

• Funding plan was updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP programmed 
$140,534,000 of STIP-RIP funds. 

• A major amendment was approved on June 13, 2002 (TAA-02-06) to split Project #41 into two sub-
projects.  Programming for Sub-Project #41.2: Phase 2 – $4,027,000, Phase 3 – $5,798,000.  Allocations 
for Sub-Project #41.2: Phase 2 – $4,027,000, Phase 3 – $5,798,000. 

• The funding plan was updated based on STIP Amendment 02S-011, adopted July 18, 2002.  This 
amendment unprogrammed $3,759,000 of STIP-RIP funds. 

• Funding plan was updated based on the CTC approval of STIP Amendment 02S-052, approved April 3, 
2003. STIP Amendment unprogrammed $8,526,000 of STIP-RIP funds and identified $8,526,000 of 
CMAQ funds to keep the project fully funded. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An application amendment was approved June 8, 2006 (TAA-06-30) to receive $30,426,000 from Project 

#41.1 ($24,317,000 to Phase 3 and $6.109,000 to Phase 4) and update the project schedule and funding 
plan.  A reallocation of $7,529,000 was made to Phases 2 and 3 (TFP-06-12).  An allocation of 
$24,317,000 was made to Phase 3 (TFP-06-13). 

 
Status of Conditions:  Condition set forth in Resolution TAA-02-06 for approval of STIP Amendment 02S-011 
has been met.  The STIP Amendment was adopted by the CTC July 18, 2002. 
 
Discussion/Issues:  Project is fully funded.  The Commission reviewed the Environmental Document (Negative 
Declaration) and the project was approved for future consideration of funding on May 2, 2001 (E-01-21).  
Environmental and Regional Transportation Plan documentation is on file. 
 


